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SUMMARY OF SITE ACTIVITIES 

• Tailgate health and safety meeting.   
• Completed backfilling of trench in NW corner with sand. 
• There was no excavation of soil. 
• Continued installation Gundwall. No obstructions or refusals were encountered.  ITSI 

expects that Cooper Crane will be able to extrusion weld the cuts at Stations 2+03 and 1+95 
next Wednesday or Thursday (September 25th or 26th). 

•  The 40-ton crane ended Gundwall installation for the day at STA 3+63 (152 feet or 38 
panels total for the day).  The 65-ton crane ended Gundwall installation for the day at STA 
0+99 (80 feet or 20 panels total for the day).  Total Gundwall installed for the week equals 
XX feet.  On-going soil screening by New World Technology of soils scheduled for off-site 
disposal.  No elevated RAD soils were found. 

• Rob Nelson, geologist at ITSI, inspected damaged wells (IR01MW05, IR01P03A, and 
IR01P03AA).  He indicated that all the wells can be repaired and will not need to be 
replaced. 

• On-going foam application on soil stockpiles and trench excavation. 
• ITSI health and safety officer monitored ambient air for LEL and vocs.  No LEL readings in 

the trench.   
• On-going dust control utilizing water truck. 
• On-going control of landfill access gate by either locking or posting of ITSI at the entrance. 
 
 

 
ACTION ITEMS 

• Be sure trench and disposal stockpile are covered with foam. 
 
 

ACTIVITIES PLANNED FOR 9/19/02 
 
• Continue Gundwall installation at STA 3+63 and STA 0+99 with two cranes. 
• Continue installation of the vent pipe and risers in the trench. 
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